

Maintenance Task Group Closing Report

Waikoloa, HI
July 14, 2015

John Messenger

Maintenance Report

Detailed Totals

A = 0
 B = 3
 CB = 7
 CE = 0
 E = 0
 F = 0
 I = 0
 J = 19
 P = 95
 R = 0
 S = 0
 T = 5
 V = 17
 W = 0
 Errors = 0

 Total = 146

Summary Totals

Ready for ballot = 3
 Balloting = 17
 Approved = 0
 Awaiting clarification = 7
 Errata = 0
 To be categorised = 0
 Review by Technical experts = 5
 Withdrawn = 0
 Rejected = 19
 Published = 95

 Total = 146

 Open = 32

Code	Description	Code	Description	Code	Description
A	Approved in Ballot	F	Failed in ballot	S	Published in Errata Sheet
B	Awaiting Ballot	I	Incomplete	T	Awaiting Technical Experts
CB	Awaiting change text -Ballot	J	Rejected	V	Balloting
CE	Awaiting change text - Errata	P	Published	W	Withdrawn
E	Errata – ballot not required	R	Request Received		

Status Update

- 802.1Q-2014-Cor1/D0.3 was out for WG recirc ballot
 - There were no comments. Go to sponsor. Pool formed, MEC done.
- 802.1AB-Rev/D0.2 was out for WG recirc ballot
 - Comment resolution this week
- 802.1AC-Rev/D2.1 was out for WG recirc ballot
 - Comment resolution this week, plan to go to sponsor ballot.
- 802.1AS-Cor2 Sponsor ballot closes May 29th, 2015.
 - 86% response rate, 98% approval. One technical and two editorial comments on Figure 11-8. One proposed additional typo change. Comment resolution in TSN this week.
 - Motion in TSN ballots for conditional to RevCom
- 802.1AS-Rev/D1.0 was out for TG ballot
 - Comment resolution this week in TSN. Unlikely to complete comment resolution this week.
- **Progressed**
 - 32 outstanding maintenance items
 - 47 closed
 - 1 new maintenance item since May
 - 2 standards to PSDO for FDIS ballot
 - 5 drafts to PSDO for information (ballot later)