

Maintenance Task Group Closing Report

Dallas, TX
November 12, 2015

John Messenger

802.1 Maintenance Status

Category	Count
Approved	0
Ready for Ballot	3
Complete then Ballot	8
Complete then Errata	0
Errata	0
Failed	0
Incomplete	0
Rejected	19
Published	95
Received	0
Errata Sheet Published	0
Technical experts review	4
Balloting	17
Withdrawn	0

Status Update

- 802.1Q-2014-Cor1/D1.1 is on RevCom agenda for December
- 802.1AB-Rev/D1.1 Sponsor ballot closed Oct 1st.
 - 9 comments require review.
- 802.1AC-Rev/D3.0 was out for initial Sponsor ballot
 - 60 comments. Comment resolution this week in Maintenance, TSN and Joint 802.1/802.11 meeting this week, then sponsor recirculation ballot.
 - MEC done, pool formed.
- 802.1AS-Cor2 is on RevCom agenda for December.
 - Was the final recirculation ballot done following July? Was it clean?
- 802.1AS-Rev/D2.0 was out for TG ballot before the November meeting
 - Comment resolution this week in TSN.
- 802.1AX-2014-Cor1/D0.2 WG ballot closed Oct 20th
 - Comment resolution this week in Maintenance
- 802.1Xck not yet issued for ballot.

Status Update

- Progressed
 - 7 outstanding maintenance items
 - 1 closed
 - 0 new maintenance item since September
 - 1 standard completed FDIS ballot: Std 802-2014 is now an ISO standard
 - Comments on 2 60-day ballots prepared for approval
 - 6 drafts to PSDO for information (3 already sent, 3 to send)

802.1 Stds for SC6 approval (1/2)

– PSDO approved

- 802.1AE
- 802.1X
- 802.1AS (Time synch)
- 802.1AB (LLDP)
- 802.1AR (Secure device ID)
- 802.1AEbn-2011
- 802.1AEbw-2013
- 802

- FDIS passed Oct 2013, cmnts liaised Jan 2014
- FDIS passed Oct 2013, cmnts liaised Jan 2014
- FDIS passed Dec 2013, cmnts liaised May 2014
- FDIS passed Dec 2013, cmnts liaised May 2014
- FDIS passed Dec 2013, cmnts liaised May 2014
- ISO/IEC 8802-1AE:2015/Amd 1 (Apr 2015)
- ISO/IEC 8802-1AE:2015/Amd 2 (Apr 2015)
- FDIS ballot passed Nov 2015
NO vote w/1 cmnt; response to be drafted

– PSDO in process (FDIS)

- 802.1Xbx
- 802.1Q-2014
- 802.1AX-2014

- FDIS ballot closes Jan 28th, 2016
- FDIS ballot closes Jan 28th, 2016
- FDIS ballot closes Nov 20th, 2015

– PSDO in process (60-day ballot)

- 802.1BA-2011 (AVB systems)
- 802.1BR-2012 (Port extender)

- ballot passed w/2 cmnts; response drafted
- ballot passed w/1 cmnt; response drafted

802.1 Stds for SC6 approval (2/2)

- For “Information”
- To be submitted now (802.1 work in progress)
 - 802.1Qca – Nov 2015: sent to SC6 in liaison (for info)*
 - 802.1Qbu – Nov 2015: sent to SC6 in liaison (for info)
 - 802.1Qbv – Nov 2015: sent to SC6 in liaison (for info)
 - 802.1AC-Rev – Nov 2015: Sponsor Ballot - send to SC6 for info now
 - 802.1Qbz – Nov 2015: Sponsor Ballot - send to SC6 for info now
 - 802.1AB-Rev – Nov 2015: Sponsor Ballot - send to SC6 for info now
- Next to send
 - 802.1Qbv – send for adoption when approved
 - 802.1Qca – *send for adoption when published