

### Time line for 802.11 Letter Ballots

- This document contains the time line to go through the various ballots for 802.1, assuming positive results
- Originally proposed by Vic Hayes, and presented at the January 1996 meeting
- No objections were raised from the attendees

### SCHEDULE FOR WORKING GROUP CONFIRMATION BALLOT

- End of meeting      Jan 11 (Thu)
- Editors deliver      Jan 25 (Thu)
- Draft on server      Jan 27 (Sat)
- Mailing date          Feb 2 (Fri)
- Ballot closes          Mar 3 (Sun) (thirty days from mailing date, thirty-eight days from server)
- Result on server      Mar 7 (Thu)
- Meeting start          Mar 11 (Mon)

## SCHEDULE FOR INITIAL SPONSOR BALLOT

- End of meeting Mar 15 (Fri)
- Editors deliver Mar 21 (Thu)
- Draft on server Mar 23 (Sat)
- Draft at IEEE Mar 25 (Tue)
- All drafts mailed Mar 29 (Fri)
- All drafts received Apr 2 (Tue)
- Ballot closes May 2 (Thu) (thirty days from mail arrive date, forty days from server)
- Result on server May 8 (Wed)
- Meeting start May 13 (Mon)

## SCHEDULE FOR SPONSOR CONFIRMATION BALLOT

- End of meeting May 16 (Thu)
- Editors deliver May 23 (Thu)
- Draft on server May 25 (Sat)
- Draft at IEEE May 27 (Tue)
- All drafts mailed May 31 (Fri)
- All drafts received Jun 4 (Tue)
- Ballot closes Jun 19 (Wed) (fifteen days from mail arrive, twenty-five days from ftp-server)
- Result on server Jun 25 (Tue)
- Meeting start Jul 8
-

## Standards Board

- Proposed standard due at IEEE office: August 9.
- Standards Board meeting September 19
- 
- Next opportunity (but needs ExCom e-mail ballot):
- Standard at IEEE office: November 1
- Standards Board meeting: December 10
-

