

IEEE P802.3ba 40Gb/s and 100Gb/s Ethernet Task Force



Chief Editor's Closing Report

Ilango Ganga, Intel
Editor-in-Chief, IEEE P802.3ba Task Force

Jan 16, 2009



Status

- Achieved all meeting goals
 - Completed Review of Draft 1.1
 - Resolved all T/TRs (484) in the meeting
 - Resolved 13 out of 135 E/ERs in the meeting, the rest of the E/ERs will be left to Editor's to resolve.
 - All known opens have been addressed
- Thanks to the Task Force, Editorial team, volunteers and contributors for your efforts in closing the comments/opens.



Next steps

- Direct editorial team to generate a technically complete Draft 1.2
- Release Draft 1.2 for Task Force review by Feb 6th
 - Targeting a 3 week Task Force review for D1.2 (review close by Feb 26th)
- Pre-circulate technically complete draft to IEEE 802.3 WG on Mar 02nd
 - Resolve any comments in March Meeting and generate D1.3 on Mar 12th to review with the Working group on Thu closing Plenary
- Request to go to WG ballot at Mar'09 Plenary

Updated schedule for initial WG ballot

Draft 0.9	Proposed Baseline draft available to TF for review	Mon	25-Aug-08	Done
	Sep' 08 Interim (Baseline draft adopted by TF)	Tue-Fri	Sep 15-19 3 weeks	Done
Draft 1.0	Initial Task force review (open for TF comments)	Fri	1-Oct-08	Done
	Initial Task force review – (TF comment period ends)	Thu	30-Oct-08 30 days	Done
	Nov08 Plenary	Mon-Thu	Nov 9-14	Done
Draft 1.1	First TF recirculation – (Open for TF comments)	Tue	9-Dec-08	Done
	First TF recirculation – (TF comment period ends)	Mon	29-Dec-08 3 weeks	Done
	Jan interim	Tue-Fri	Jan 12-16	Close all technical opens
Draft 1.2	Second TF recirculation – (Open for TF comments)	Fri	6-Feb-08	Technically complete draft
	Second TF recirculation – (TF comment period ends)	Thu	26-Feb-08 3 weeks	
Draft D1.2 Pre-circ	Initial Working Group ballot – pre circulation (D1.2)	Mon	2-Mar-08	Precirculation deadline
Draft 1.3 for WG	March '09 Plenary (review any changes from Pre-circ with WG)	Mon-Thu	12-Mar	Request for WG ballot
Draft 2.0	Initial working group ballot – opens	Fri	12-Mar	
	Initial working group ballot - closes	Thu	15-Apr 35 days	
	May 09 interim* (The meeting dates are estimated)	Tue-Fri	May 11-15*	