

P802.3bz

2014	November		CFI
2015	January		1st SG meeting
	March		2nd SG meeting
2015	May	D0.1	1st TF mtg, preliminary draft
	July	D1.0	start TF review
	September	D1.1	
	November	D1.2	technically complete - presubmit for WG ballot
2016	January	D2.0	
	February	D2.1	extra interim
	March	D2.2	conditional SB for May
	May	D3.0	
	July	D3.1	
	August		
	September	D3.2	Oct 17 final recirc start for deadline Dec Revcom
	November		
	December	Approved	
2017	January		