


# 802.3cb 2.5 Gb/s and 5 Gb/s Backplane Timeline

**FASTEST Possible Timeline – achievable with meaningful and timely contributions**



## Milestones – approaching Sponsor Ballot

TF D0.3 Generated – April 14, 2016

TF Ballot (1<sup>st</sup>) – April 2016

Comment Resolution – May 25<sup>th</sup> 2016, week of May Interim

TF D1.0 Generated – June 12<sup>th</sup> 2016

Comment Resolution at June Interim – June 27<sup>th</sup> 2016

TF D1.2 Generated – pre-circulated to WG on July 15<sup>th</sup> 2016

Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim

WGB 1<sup>st</sup> recirculation finished with full comment resolution – Jan, 2017 Interim

WGB 2<sup>nd</sup> recirculation anticipated completion by Contingent Interim on Feb 27, 2017

WGB 3<sup>rd</sup> recirculation anticipated complete before March, 2017 Plenary

Conditional Sponsor Ballot anticipated at March, 2017 Plenary

1<sup>st</sup> Sponsor Ballot review anticipated after May, 2017 Interim