

IEEE P802.3cb
2.5 Gb/s and 5 Gb/s Operation over
Backplane Task Force

Closing Report

Daniel F. Smith, chairman
Seagate Technology
San Diego, CA, USA
July 9, 2018

IEEE P802.3cb

2.5 Gb/s and 5 Gb/s Operation over Backplane

Project information

Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Dan Smith, Seagate, P802.3cb Chief Editor

(Jim Hatfield, Seagate, FM editor)

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page: <http://ieee802.org/3/cb/index.html>

PAR: http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>

Objectives: http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf

Timeline: http://www.ieee802.org/3/cb/802.3cb_timeline_July-2018.pdf

Private area: <http://ieee802.org/3/xx/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3cb 2.5 Gb/s and 5 Gb/s Operation over Backplane Activities This Week

Accomplishments:

- Approved agenda for July 2018 TF meeting
- Approved Minutes from May Interim Task Force meeting
- Revised and Approved Minutes from March Plenary Task Force meeting
 - Modification required from May Interim meeting discussion
- Sponsor Ballot recirculation #5 ended with 0 comments
- Task Force Motion to re-affirm the CSD responses and request approval to submit the IEEE P302.3cb draft D3.5 to RevCom.

Motion N

Move that the IEEE 802.3 Working Group re-affirm the CSD responses in <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf> and request approval to submit the IEEE P302.3cb draft D3.5 to RevCom.


Moved by: Dan Smith

Seconded by: Brett McClellan

Y: N: A:

(Technical 75% Required)

IEEE P802.3cb 2.5 Gb/s and 5 Gb/s Operation over Backplane Adopted timeline



Sponsor Ballot Accomplishments

- Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25th 2017
- Sponsor Ballot Initial Comment Resolution – July, 2017 Plenary
- Sponsor Ballot recirculation #1 comment resolution – Nov, 2017 Plenary
- Sponsor Ballot recirculation #2 comment resolution – Jan, 2017 Interim
- Sponsor Ballot recirculation #3 comment resolution – March, 2018 Plenary
- Sponsor Ballot recirculation #4 comment resolution – May, 2018 Interim
- Sponsor Ballot recirculation #5 no comments – July, 2018 Plenary

Past Milestones

- TF D0.3 Generated – April 14, 2016
- TF Ballot (1st) – April 2016
- Comment Resolution – May 25th 2016, week of May Interim
- TF D1.0 Generated – June 12th 2016
- Comment Resolution at June Interim – June 27th 2016
- TF D1.2 Generated – pre-circulated to WG on July 15th 2016
- Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
- WGB 1st recirculation completed before Jan, 2017 Interim
- WGB 2nd recirculation completed by Contingent Interim on Feb 27, 2017
- WGB 3rd recirculation completed before March, 2017 Plenary
- WGB 4th recirculation completed before May, 2017 Interim

Questions?

(last chance...)

Thank you!