

IEEE P802.3cb  
2.5 Gb/s and 5 Gb/s Operation over Backplane  
Task Force  
Closing Report

Dan Smith, Chair  
Seagate Technology  
Pittsburgh, PA, USA  
May 24, 2018

# IEEE P802.3cb Project information

---

## Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Dan Smith, Seagate, P802.3cb Chief Editor

(Jim Hatfield, Seagate, FM editor)

## Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page: <http://ieee802.org/3/cb/index.html>

PAR: [http://ieee802.org/3/cb/P802.3cb\\_PAR\\_modification\\_approval\\_092216.pdf](http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf)

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>

Objectives: [http://ieee802.org/3/cb/8023cb\\_Objectives-Rev\\_0316a.pdf](http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf)

Timeline: [http://www.ieee802.org/3/cb/802.3cb\\_timeline\\_Mar-2018.pdf](http://www.ieee802.org/3/cb/802.3cb_timeline_Mar-2018.pdf)

# IEEE P802.3cb Activities This Week

---

## Accomplishments:

- Approved Minutes from March Plenary Task Force meeting
- Approved agenda for May 2018 TF meeting
- Sponsor Ballot recirculation #4 ended with 2 comments
- Motion and approval to accept Draft 3.4 comment resolution of 2 comments
- Motion and Approval to forward Draft 3.5 for Sponsor Ballot Recirculation #5


# IEEE P802.3cb Task Force Plans

---

## Next Steps:

- Begin Draft 3.5 recirculation #5 after May Interim
- Anticipation of release to RevCom at July, 2018 Plenary

# 802.3cb 2.5 Gb/s and 5 Gb/s Operation over Backplane Timeline



## Sponsor Ballot Accomplishments

- Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25<sup>th</sup> 2017
- Sponsor Ballot Initial Comment Resolution – July, 2017 Plenary
- Sponsor Ballot recirculation #1 comment resolution – Nov, 2017 Plenary
- Sponsor Ballot recirculation #2 comment resolution – Jan, 2017 Interim
- Sponsor Ballot recirculation #3 comment resolution – March, 2018 Plenary
- Sponsor Ballot recirculation #4 comment resolution – May, 2018 Interim

## Past Milestones

- TF D0.3 Generated – April 14, 2016
- TF Ballot (1<sup>st</sup>) – April 2016
- Comment Resolution – May 25<sup>th</sup> 2016, week of May Interim
- TF D1.0 Generated – June 12<sup>th</sup> 2016
- Comment Resolution at June Interim – June 27<sup>th</sup> 2016
- TF D1.2 Generated – pre-circulated to WG on July 15<sup>th</sup> 2016
- Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
- WGB 1<sup>st</sup> recirculation completed before Jan, 2017 Interim
- WGB 2<sup>nd</sup> recirculation completed by Contingent Interim on Feb 27, 2017
- WGB 3<sup>rd</sup> recirculation completed before March, 2017 Plenary
- WGB 4<sup>th</sup> recirculation completed before May, 2017 Interim

Questions?

Thank you!