

IEEE P802.3cb
2.5G/5G Storage Enclosure Interface
Task Force
Opening Report

Dan Smith, Chair
Seagate Technology
Orlando, FL
November 6, 2017

IEEE P802.3cb Project information

Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Dan Smith, Seagate, P802.3cb Chief Editor

(Jim Hatfield, Seagate, FM editor)

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page: <http://ieee802.org/3/cb/index.html>

PAR: http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>


Objectives: http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf

Timeline: http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf

IEEE P802.3cb Activities

- Draft 3.1 was Sponsor Ballot recirculated on 28-Aug-2017 closing on 12-Sep-2017
- 28 comments resolved, one pending
- Task Force meeting Agenda for November Interim week
 - Final Draft 3.1 Comment Resolution from Sponsor Ballot recirculation #1
 - Motions
 - Comment resolution acceptance

802.3cb Timeline



Milestones – starting Sponsor Ballot circulation

- TF D0.3 Generated – April 14, 2016
- TF Ballot (1st) – April 2016
- Comment Resolution – May 25th 2016, week of May Interim
- TF D1.0 Generated – June 12th 2016
- Comment Resolution at June Interim – June 27th 2016
- TF D1.2 Generated – pre-circulated to WG on July 15th 2016
- Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
- WGB 1st recirculation finished with full comment resolution – Jan, 2017 Interim
- WGB 2nd recirculation anticipated completion by Contingent Interim on Feb 27, 2017
- WGB 3rd recirculation anticipated complete before March, 2017 Plenary
- Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25th 2017
- Sponsor Ballot Initial Comment Resolution – July, 2017 Plenary
- Sponsor Ballot recirculation comment resolution – Sept, 2017 Interim
- Sponsor Ballot completion – anticipated date – June, 2018 (due to delay of RevCom entry at the end of 2017)

Questions?

Thank you!