

P802.3cd
50 Gb/s, 100 Gb/s and 200 Gb/s Ethernet
Task Force
Opening Report

Mark Nowell
Cisco
Bangkok, Thailand
Week of Nov 11th, 2018

IEEE P802.3cd Task Force

Project information

Task Force Organization

Mark Nowell, Cisco, TF Chair

Kent Lusted, Intel, TF Recording Secretary

Matt Brown, MACOM, Editor-in-Chief

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/50G/reflector.html>

Home page: <http://www.ieee802.org/3/cd/index.html>

Project Documentation

PAR: <http://www.ieee802.org/3/cd/P802.3cd.pdf>

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0060-02-ACSD-802-3cd.pdf>

Objectives: http://www.ieee802.org/3/cd/P802d3cd_objectives_v4.pdf

Activities since July 2018

Two interim meetings and 2 ad hoc meetings have been held

Spokane, WA interim <http://www.ieee802.org/3/cd/public/Sept18/>

Contingent Interim <http://www.ieee802.org/3/cd/public/Oct18/>

Ad hocs <http://www.ieee802.org/3/cd/public/adhoc/archive/index.html>

Draft 3.4 generated and sent out for Sponsor Ballot recirculation

Review Period: Aug 14 to Aug 29, 2018

18 comment received (G:0 GR:1 E:5 ER:0 T:5 TR:7)

Comments & responses: <http://www.ieee802.org/3/cd/public/comments>

Interim TF meeting in Sept 2018, Spokane, WA

Reviewed 3 presentations. 4 Straw Polls, 6 Motions

Resolved all comments and approved generation of D3.5

Activities since July 2018 (2)

Draft 3.5 generated & sent for Sponsor Ballot recirculation

Review Period: Sept 19th to Oct 4th, 2018

2 comment received (G:0 GR:1 E:0 ER:0 T:0 TR:1)

Comments & responses: <http://www.ieee802.org/3/cd/public/comments>


Contingent Interim TF meeting in Oct 8, 2018, Teleconference

Reviewed 2 presentations. 4 Motions

Resolved all comments **WITH NO CHANGES – Task Force work Complete!!!**

RevCom submittal of D3.5 complete ahead of Oct 15th Deadline

P802.3cd Ballot Progress



142 Voters
 125 Approve
 2 Disapprove
 5 Abstain
 132 Ballots returned

92% Response Rate ($\geq 75\%$ required)
 3% Abstain Rate ($< 30\%$ required)
 98% Approval Rate ($\geq 75\%$ required)

P802.3cd acknowledgements

802.3cd was a large project (21 Objectives) and could not have got to this point without a lot of combined effort.

Many thanks to:

- 802.3cd Task Force for all the contributions, technical review, and comment submission
- The superb Editorial and Review team of: Adee Ran, Arthur Marris, Chris Diminico, Gary Nicholl, Jeff Slavick, Jonathan King, Peter Stassar, Pete Anslow and Mike Dudek
- My Task Force leadership team of Matt Brown (Chief Editor) and Kent Lusted (Recording Secretary/Ad hoc Chair)

Thank you!

Next Step: SASB Meeting Dec 3-5th, 2018

Thank you!