

**Proposed Schedule for High Speed Token Ring  
(HSTR) Standards Development Task:**

<b>Task</b>	<b>Date</b>
Exchange of Information on Draft and Issues(ongoing)	SEP 97
HSTR Marketing Meeting (no Technical session)	15-SEP-97
HSTR Alliance Technical Session of	week 22-SEP-97
Preliminary PAR approved by electronic vote and sent to Exec committee	1-OCT-97
First Pre-draft available (100 Base Tx) for committee discussion	13-OCT-97
Comments due back	27-OCT-97
First unapproved draft (100 Base Tx) available for committee discussion	31-OCT-97
Tutorial on HSTR at 802 Evening Session	11-NOV-97
PARs approved by 802.5 Working Group	12-NOV-97
Agreement reached on Technical Approach (100Base Tx)	13-NOV-97
PARs approved by 802 SEC	13-NOV-97
Draft 1 (100Base Tx) circulated for ballot	21-NOV-97
Ballot on first draft (100Base Tx) closed	31-DEC-97
Interim meeting to resolve issues with first draft (100Base Tx)	??-JAN-98
Draft 2 Ballot, or recirculation ballot (100 Base Tx)	28-JAN-98
Draft 3 (100 Base Tx) out for ballot and to SC6 for information/action as appropriate	27-MAR-98
Earliest approval of PAR (NESCOM Meeting)	Mar-98
Formation of ballot pool for LMSC ballot of HSTR (100 Base Tx)	1-APR-98
Confirmation ballot following ballot resolution (100 Base Tx)	-??-JUN-98
Forward to LMSC and ISO for balloting	9-JUL-98