

## 802.1Qau Schedule

March 2008

Protocol/Mechanism selection.....	January 2008
First task group ballot.....	April 2008
Last Feature Addition .....	July 2008
Features include discovery, mgmt, message, formats	
Complete draft .....	November 2008
Task force review complete; initiate WG ballot.....	March 2009
Sponsor ballot.....	November 2009
Forward to RevCom .....	March 2010

## 802.1Qaz Schedule

March 2008

Protocol/Mechanism selection.....	July 2008
First task group ballot.....	August 2008
Complete draft .....	September 2008
Task force review complete; initiate WG ballot.....	November 2008
Sponsor ballot.....	July 2009
Forward to RevCom .....	November 2009