Maintenance Task Group Closing Report

San Diego, CA July 17, 2014

John Messenger

Maintenance Report

Detailed Totals Detailed Totals	<u>Summary Totals</u> Summary Totals		
A = 0	Ready for ballot = 9		
B = 9	Balloting = 52		
CB = 3	Approved = 0		
CE = 0	Awaiting clarification = 3		
E = 0	Errata = 0		
F = 0	To be categorised = 2		
I = 0	Review by Technical experts = 2		
J = 16	Withdrawn = 0		
P = 42	Rejected = 16		
R = 2	Published = 42		
S = 0			
T = 2	Total = 126		
V = 52			
W = 0			
Errors = 0			
	Open = 68		
Total = 126			

Code	Description	Code	Description	Code	Description
А	Approved in Ballot	F	Failed in ballot	S	Published in Errata Sheet
В	Awaiting Ballot	I	Incomplete	т	Awaiting Technical Experts
СВ	Awaiting change text -Ballot	J	Rejected	V	Balloting
CE	Awaiting change text - Errata	Р	Published	W	Withdrawn
E	Errata – ballot not required	R	Request Received		

Key Status

- Q-Rev D2.1 completed sponsor recirculation ballot
- .1AB-Cor 2 is in working group ballot
- .1AC/D1.0 WG ballot completes this week
- .1ASbt is changing to become a revision
- .1AX-Rev/D4.1 has completed Sponsor ballot recirculation
- Progressed
 - 10 outstanding maintenance items
 - 0 closed
 - 2 new maintenance items since May (both this week)
 - 802.1AB Revision PAR for approval this week
 - 802.1AS-Cor2 Corrigendum PAR for approval this week

802.1 Stds for SC6 approval

PSDO approved

- 802.1AE
- 802.1X
- 802.1AS (Time synch)
- 802.1AB (LLDP)
- 802.1AR (Secure device ID)
- PSDO in process (FDIS)
 - 802.1AEbn
 - 802.1AEbw

- Comments submitted (March 2014)
- Information (SC6 comments on 802.1 sponsor ballot)
 - 802.1Q

- sent (March 2014)
- PSDO to be submitted after 802.1Q
 - 802.1BA (AVB systems)
 - 802.1BR (Port extender)
- To be submitted
 - 802.1AX

- sent as information (July 2014)
- 802.1AC send as information to SC6, at sponsor ballot time
- 802 (O&A) sent for ballot under PSDO (July 2014)
- 802.1Xbx send for ballot under PSDO after publication (July 2014)