

Tentative Minutes of the IEEE P802.11 Working Group

**Plenary Meeting
Irvine, CA
March 9-12, 1992**

Please update Agenda Item 14 as follows:

14. Other business

Reconsider scheduled dates for standard development. Vic Hayes showed a list with the schedule decided in an earlier plenary meeting and new dates, roughly delayed by 4 month. After some discussion it was agreed by consensus to slip all new dates by 4 months. The new schedule becomes:

IEEE P802.11 schedule

<u>Event</u>	<u>earlier plan</u>	<u>plan of March 92</u>
Establish user requirements	November 91	Jul 92
Establish Architecture	March 92	Nov 92
First draft Standard	November 92	Jul 93
Final draft Standard	July 93	Mar 94
Submission to ISO/IEC	November 93	Jul 94
First draft Test Suites	March 93	Nov 93
Final draft Test Suites	November 93	Jul 94
Submission to ISO IEC	March 94	Nov 94

