| Project | IEEE 802.16 Broadband Wireless Access Working Group | | | |
|-------------------|--|--|--|--|
| Title | 802.16.2 Timeline | | | |
| Date Submitted | 1999-10-25 | | | |
| Source | J. Leland Langston Voice: 972-344-0795 Raytheon Telecommunications Fax: 972-344-0759 17217 Waterview Parkway E-mail: jlangston2@ raytheon.com Dallas, TX 75252 | | | |
| Re: | This is a copy of the 802.16.2 Timeline which was developed at Session #3 in Boulder, CO, Sept 13-17, 1999 and approved without objection by 802.16 at that meeting. | | | |
| Abstract | This document contains a schedule of major milestones for the development of the Coexistence Practice and is consistent with the proposed submittal date of 2000-07-14. | | | |
| Purpose | This document is provided to document the schedule for the development of the Coexistence Practice. No action is required. | | | |
| Notice | This document has been prepared to assist the IEEE 802.16. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein. | | | |
| Release | The contributor acknowledges and accepts that this contribution may be made publicly available by 802.16. | | | |

802.16.2 Time Line

| Date | Days | Meeting Location | Milestone |
|-----------|------|---------------------|--|
| | | | |
| 22-Oct-99 | 14 | | Meeting 4 contribution deadline (Call posted 29 Sept 99) |
| 27-Oct-99 | | | 1 st Rough draft of Coexistence Practice posted |
| 04-Nov-99 | 13 | | Comments on First Rough Draft due |
| 08-Nov-99 | 4 | #4: Kauai, HI | |
| 29-Nov-99 | 21 | | 2 nd Rough draft posted |
| 10-Jan-00 | 42 | #5: Dallas, TX | |
| 06-Mar-00 | 56 | #6: Albuquerque, NM | |
| 10-Mar-00 | 4 | | Draft Complete – Task Group, Release for letter ballot by 802.16 |
| 01-May-00 | 52 | #7: TBD | |
| 05-May-00 | 4 | | Draft Complete – Working Group, Request for sponsor ballot (802) |
| 19-May-00 | 14 | | Sponsor ballot approval - Draft Standard |
| 22-May-00 | 3 | | Begin sponsor ballot |
| 21-Jun-00 | 30 | | First sponsor ballot completed |
| 27-Jun-00 | 6 | | Begin Recirculation |
| 07-Jul-00 | 10 | | Recirculation completed |
| 10-Jul-00 | 3 | #8: La Jolla, CA | |
| 14-Jul-00 | 4 | | Submit to IEEE |
| | | | |