

802.17c Planning Schedule

16-19 July 2007
San Francisco, CA

John Lemon

802.17c History

- Study Group formed November 2006
- Technical presentations since November 2006
- Requirements document started in January 2007
- Schedule agreed to in March 2007
- PAR approved May 2007

802.17c Planning Timeline

- March 2007
 - Requirements selected
- May 2007
 - PAR approved, Technical proposals continue
- July 2007
 - Technical proposals continue, Initial decisions
- November 2007
 - Technical decisions, Draft creation
- January 2008
 - Draft Refinement
- March 2008
 - Draft Refinement – WG Ballot start
- May 2008
 - CR D1.0 / D1.1 Start
- July 2008
 - Sponsor Ballot start
- September
 - CR D2.0
- November 2008
 - Request Pre-authorization to RevCom
- February 2009
 - Approval