

802.17b Schedule Games

November 16, 2004

San Antonio, Texas

Mike Takefman



Can We Do Better This Time?



- 802.17 was late by approximately 1.5 years late
 - Consensus took a while to achieve
 - Document is large and complicated
 - Group was new to the process
- 802.17b is much smaller in scope
 - Group is smaller (and hopefully) more aligned

Schedule 1 – Aggressive

- November 2004
 - Requirements selected
- December 2004
 - Technical proposals continue, attempt closure, Draft creation
- January 2005
 - Technical decisions closed, Draft creation, Ballot begins
- February 2005
 - D1.0 WG Ballot
- March / April / May / June 2005
 - CR D1.0 / D1.1 / D1.2 / D1.3
- July 2005
 - Sponsor Ballot Authorize
- September / October 2005
 - CR D2.0 / D2.1
- November 2005
 - CR D2.2, Conditional Approval to December Revcom
- December 2005
 - Clean recirculation

Schedule 2

- November 2004
 - Requirements selection started
- December 2004
 - Requirements selection finished. Technical proposals continue, attempt closure
- January 2005
 - Technical proposals continue, Draft creation
- February 2005
 - Technical proposals continue, Draft creation
- March
 - Technical decision, Ballot begins
- May / June 2005
 - CR D1.0 / D1.1
- July 2005 Preauthorize Sponsor Ballot
 - CR D1.2
- September / October 2005
 - CR D1.3, Sponsor Begins
- November 2005
 - CR D2.0
- January / February 2006
 - CR D2.1 / 2.2
- March 2006
 - Approval to June RecCom

Schedule 3

- March 2005
 - Requirements selected
- May 2005
 - Technical proposals continue, attempt closure
- July 2005
 - Technical decision, Ballot begins
- September / August 2005
 - CR D1.0 / D1.1
- November 2005 Preauthorize Sponsor Ballot
 - CR D1.2
- December 2005
 - CR D1.3, Sponsor Begins
- Late Jan 2005
 - CR D2.0
- March / April 2006
 - CR D2.1 / 2.2
- July 2006
 - Approval to September RecCom