### NGEABT - Things To Do Peter Jones & David Chalupsky December 09 2014

### NGEABT Things to Do

- This deck attempts to summarize what we should be doing to prepare for the January Interim.
- Goal is a one-cycle Study Group, requesting transition to Task Force in Berlin in March.
- This should be a this a living list of what we want to get done, and who has signed up.

### Already in progress

What	Need in Jan?	Who	Status
PAR Draft	Yes	Yong, Peter	In progress
CSD Draft	Yes	Yong, Peter	In progress
Proposed Objectives	Yes	Dave, George, Peter	In progress

#### Needed at Jan Interim or later?

Primary need for January is contributions supporting our objectives & CSD

What	Need in Jan?	Who (possible)	Status
Channel characterization	?	CD/GZ?	
Media bandwidth beyond media spec (like 10GBT over cat6)	?		
Link Stability	no		
AutoNeg	no		
PoE (for all rates/cable types) feasibility	yes	GZ	
Wireless AP data rates, expand from CFI (to support data rate selection). Update AP forecast to support BPM.	yes	Peter, Yong/Tom, Jacky	
Technical feasibility rate/ v. channel – simulation or lab results?	yes	Тот	
Technical Feasibility – why 2.5G & 5G are simple to implement vs. odd numbers	yes	PHY developers? <i>Tom</i>	
BSRIA cable study (commissioned by BRCM, CSCO, DELL, HP) support BMP	yes	sponsors	WIP BSRIA
BER Target	yes	GZ Tom/Yong	Started <i>Pending</i> ?
How to test installed base?	Nice	Theo + Friends	Frame the problem

## Needed at Jan Interim or later? (cont.)

What	Need in Jan?	Who (possible)	Status
Enterprise cabling noise characterization, what are relevant noise sources?	Nice	PaulL to start	Frame the problem
<your favorite="" here=""></your>			

### Plan to move forward!

- Review/agree/update the living list.
- Find contributors.
- Rinse and repeat.

# Thank You.

IEEE 802.3 NGEABT Study Group Architecture AdHoc