

# 10GBASE-CX4 Estimated Timeline

Jul 27th - WG Recirc  
 Aug 11th - Closes - No TRs allowed  
 Aug 12th - Meeting Bay Area  
 Aug 13th - Bob Req SA Sponsor Ballot  
 Aug 18th - SB Starts (35 days)  
 Sep 21st - SB Closes  
 Sep 24th - Meeting  
 Sep 26th - Request SB Re-circ#1 - BobG  
 Sep 29th - SB Recirc#1 (15 days)  
 Oct 13th - Recirc Close#1  
 Oct 14th - Conditional Meeting  
 Oct 17th - SB Recirc #2 (15 days)  
 Oct 21st - Submittal Package to RevCOM

