

Task Force status and plan


Yan Zhuang
Huawei Technologies

2017 June 5th Ad hoc call

Work in May Interim meeting

- Adopted EPON module
- Resolve comments on D0.1
- Generated D1.0 for Task Force review
- Discuss on OAM module

Draft Timeline



Draft proposal

Next Step

- Make decision on OAM module.
- Resolve comments against D1.0.
- Consider rewriting Ethernet interface and PSE modules to use a single tree.

Thank you!