

Proposed Timeline

IEEE P802.3dd

Power over Data Lines of Single Pair Ethernet (Maintenance #17)
Task Force


George Zimmerman (Chair)

CME Consulting / ADI, APL Group, Cisco, CommScope, Marvell, SenTekse
(Electronic Mtg) 20 July 2021

Proposed Revision schedule (from May)

- 802.3dd must be after revision at major steps
- WGB Jul 21
- SAB Nov 21
- Std Mar 22

Target revision schedule



https://www.ieee802.org/3/maint/public/healey_1_0521.pdf

802.3dd timeline

- 802.3dd to WGB after initial WGB of Revision
 - Initial WGB - Sept 2021
 - Resolve comments in Nov, recirculate, ask for Conditional approval for SA ballot at Nov plenary (802.3) / December 802 EC
- 802.3dd to SA ballot after initial SA ballot of Revision
 - Start SA ballot early Jan 2022
 - Resolve comments with February electronic meetings, recirculate
 - Presubmit for end of April 2022 Revcom¹
- Early May 2022 Standard

1. Note – assumes 2022 Revcom/SASB schedule is like 2021

Motion #2

- Move to adopt proposed timeline on slide 3 of timeline_3dd_07202021.pdf

M: Chad Jones

S: Geoff Thompson

Approved by unanimous consent (23 attending)