



# IEEE P802.3bv Gigabit Ethernet Over Plastic Optical Fiber (GEPOF) IEEE 802.3 Opening Report

Robert M. Grow  
RMG Consulting / KDPOF  
Chair, P802.3bv GEPOF Task Force  
San Diego, CA, USA  
25 July 2016

# IEEE P802.3bv GEPOF project information

---

## Task Force Organization

Bob Grow, TF Chair, Editor


Rubén Pérez de Aranda Alonso, Editor, Comment Editor

## Task force web and reflector information

- Reflector information: <http://www.ieee802.org/3/bv/reflector.html>
- Home page: <http://ieee802.org/3/bv/index.html>
  - PAR: [http://www.ieee802.org/3/bv/P802\\_3bv\\_PAR\\_approved\\_121214.pdf](http://www.ieee802.org/3/bv/P802_3bv_PAR_approved_121214.pdf)
  - CSD: [http://www.ieee802.org/3/bv/CSD\\_GEPOF\\_1114.pdf](http://www.ieee802.org/3/bv/CSD_GEPOF_1114.pdf)
  - Objectives: [http://www.ieee802.org/3/bv/Objectives\\_GEPOF\\_2\\_0714.pdf](http://www.ieee802.org/3/bv/Objectives_GEPOF_2_0714.pdf)

# P802.3bv Timeline

Revised 10 November 2015




# IEEE P802.3bv GEPOF Task Force Activities since March 2016 plenary

---


- Three P802.3bv WG recirculation ballots
- May 2016 interim meeting
  - P802.3bv/D2.1 comments resolved
- June 2016 interim meeting
  - P802.3bv/D2.2 comments resolved
- P802.3bv/D2.3 recirculation ballot closed 14 July
- Sponsor ballot invitation opened (closes 30 July)
- Draft submitted for pre-MEC

# WG Ballot History




- Response % exceeded
- Approval % exceeded
- Below the maximum abstention %

- Comment count has decreased as is typical in 802.3



# P802.3bv Timeline

Revised 10 November 2015



# IEEE P802.3bv GEPOF

## Meeting week plan

---

- Goals for the meeting
  - D2.3 comment resolution
  - Review non-substantive changes for D3.0
    - Change number of clause 114 to 115?
    - Make changes appropriate for being assigned Amendment 9?
      - Update front matter (title page, Introduction document list)
      - Update subclause numbers, base text and editing instructions, as noted in P802.3bv drafts would be done in reaction to changes in other project drafts
  - Request (conditional) approval for Sponsor ballot and reaffirm CSD
- We will meet Wednesday 09:00



---

Questions?

Thank you!