

IEEE P802.3cb 2.5 Gb/s & 5 Gb/s Backplane Task Force Closing Report

Dan Smith, Chair
Seagate Technology
Berlin, Germany
July 13, 2017

IEEE P802.3cb 2.5 Gb/s & 5 Gb/s Backplane Project Information

Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page (Public & Private):

<http://www.ieee802.org/3/cb/index.html>

PAR:

http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>

Objectives: http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf

Timeline: http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf

IEEE P802.3cb Activities This Week

Accomplishments:

- 138 total Sponsor Ballot comments received and responded to

Motions:

- Moved to approve all resolved comments for Draft 3.1 recirculation
- Moved to request the editors be given editorial license to produce Draft 3.1.

IEEE P802.3cb 2.5 Gb/s & 5 Gb/s Backplane Task Force Plans

Next Steps

- Request Sponsor Ballot Recirculation
 - Draft 3.1 recirculation will resolve all disapprove comments
- After completion of Draft 3.1 edits, move to first recirculation
 - Finish editing of Draft 3.1 by August 12 (~ 4 weeks after Plenary)
 - Begin-End recirc: August 14 – August 29
 - Begin Comment Resoluiton at Sept 11th Interim for Draft 3.1 coming out of 1st recirculation

Questions?

Thank you!