

# IEEE P802.3cb 2.5 Gb/s & 5 Gb/s Backplane Task Force Opening Report

Dan Smith, Chair  
Seagate Technology  
Berlin, Germany  
July 10, 2017

# IEEE P802.3cb 2.5 Gb/s & 5 Gb/s Backplane Project information

---

## Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Dan Smith, Seagate, P802.3cb Chief Editor

(Jim Hatfield, Seagate, FM editor)

## Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page: <http://ieee802.org/3/cb/index.html>

PAR: [http://ieee802.org/3/cb/P802.3cb\\_PAR\\_modification\\_approval\\_092216.pdf](http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf)

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>

Objectives: [http://ieee802.org/3/cb/8023cb\\_Objectives-Rev\\_0316a.pdf](http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf)

Timeline: [http://www.ieee802.org/3/cb/802.3cb\\_timeline\\_Jul-2017.pdf](http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf)


# IEEE P802.3cb Activities

---

- Draft 3.0 was circulated on 25-May-2017 for Working Group Ballot, Closed on 24-Jun-2017
- 138 comments
- Task Force meeting Agenda for July Plenary week
  - Comment Resolution for Draft 3.0
    - Many comments require more detailed discussion
  - Sponsor Ballot recirculation #1 in August, 2017
- Major actions
  - Comment resolution

# 802.3cb 2.5 Gb/s and 5 Gb/s Backplane Timeline

## FASTEST Possible Timeline – achievable with meaningful and timely contributions



### Milestones – starting Sponsor Ballot circulation

- TF D0.3 Generated – April 14, 2016
- TF Ballot (1<sup>st</sup>) – April 2016
- Comment Resolution – May 25<sup>th</sup> 2016, week of May Interim
- TF D1.0 Generated – June 12<sup>th</sup> 2016
- Comment Resolution at June Interim – June 27<sup>th</sup> 2016
- TF D1.2 Generated – pre-circulated to WG on July 15<sup>th</sup> 2016
- Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
- WGB 1<sup>st</sup> recirculation finished with full comment resolution – Jan, 2017 Interim
- WGB 2<sup>nd</sup> recirculation anticipated completion by Contingent Interim on Feb 27, 2017
- WGB 3<sup>rd</sup> recirculation anticipated complete before March, 2017 Plenary
- Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25<sup>th</sup> 2017
- Sponsor Ballot Initial Comment Resolution – July, 2017 Plenary

Questions?

Thank you!