

IEEE 802.1 status

Glenn Parsons
gparsons@nortel.com

Current 802.1 projects

- **802.1AC (MAC Service): Initial draft – PAR extended**
- **802.1AE (MAC security): Sponsor recirc November/December timeframe. End date March '06**
- **802.1af (Key agreement): Editor's draft. End date Dec '06**
- **802.1ag (CFM): TG ballot. End date July '07**
- **802.1ah (Backbone PB) Third draft – TG ballot. End date Sept 2007**
- **802.1aj (Two-port relay) Third draft – TG ballot. End date Sept 2007**
- **802.1ak (MRP) To WG ballot. End date Sept 2007**
- **802.1AP (Q MIB). PAR approved. End date Dec 2008**
- **802.1aq (Shortest Path) PAR approved. End date Dec 2008**
- **802.1AR (Device identifiers) PAR approved. End date Dec 2008**
- **802.1AS (AV Bridging) PAR not approved. End date Dec 2008**

Proposed 802.1 projects

- Proposed PAR – Time synch (yet to be submitted)
- Potentially 3 more Residential Bridging PARS at some point
- Congestion Management PAR possible at this meeting