

IEEE P802.3bs
200GbE and 400GbE Task Force
Opening Report

John D'Ambrosia
Futurewei, Subsidiary of Huawei
Vancouver, BC, Canada
March 13, 2017

IEEE P802.3bs Task Force

Project information

Task Force Organization

John D'Ambrosia, IEEE P802.3bs Task Force Chair

Pete Anslow, IEEE P802.3bs Task Force Chief Editor, Clauses FM, 00, 1, 4, 30, 45, 78, 116, A, 4A, 31B, 90, 93A, 120B, 120C Editor

Mark Gustlin, Clause 117, 118, 119, 119A Editor

Jonathan King, Clause 123 Editor

Andre Szczepanek, Annexes 120D, 120E

Peter Stassar, Clause 121, 122, 124 Editor

Steve Trowbridge, Clause 120, 120A Editor

Task force web and reflector information

Reflector: <http://www.ieee802.org/3/400GSG/reflector.html>

Home page: <http://www.ieee802.org/3/bs/index.html>

PAR: http://www.ieee802.org/3/bs/PAR_P802.3bs_16_0516.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0057-00-ACSD-802-3bs.pdf>

Objectives: http://www.ieee802.org/3/bs/Objectives_16_0317.pdf

Timeline http://www.ieee802.org/3/bs/timeline_3bs_0915.pdf

Ad Hoc page <http://www.ieee802.org/3/bs/public/adhoc/index.shtml>

Private Area <http://www.ieee802.org/3/bs/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bs 200GbE and 400GbE TF Activities since Nov 2016 Plenary

Met during the Jan 2017 interim meeting series

Major items discussed, decisions made and actions

Resolved 61 Comments Received

Considered Communication from OIF on OIF CEI-56G

Current status

Initial Sponsor Ballot – Opened Jan 19, 2017 Closed Feb 18, 2017

167 Comments Received

Adhoc meetings

Logic - Meetings – 1/26, 2/16, 2/23, 3/2, 3/9


SMF - Meetings – 12/13, 1/31, 2/14, 2/21, 3/7

Electrical Interface Meetings - 12/19, 1/23, 1/30, 2/6, 2/20, 2/27, 3/6

Co-located, adjacent interim held Sun Mar 12

Plan – Address Task Force comments, Consider Clock Content Analysis

Comment history



IEEE P802.3bs 200GbE and 400GbE TF

Meeting week plan

Goals for the meeting

Goal #1

Consider Sponsor Ballot comments received against D3.0, and approve generation of D3.1 for Sponsor Ballot Recirculation

Goal #2

Consider communication from OIF on OIF CEI-56G

Big ticket items to address

Resolve Clock Content Analysis

TDECQ

FEC Degrade Signaling

Questions?

Thank you!