IEEE P802.3bt
4-Pair Power over Ethernet (4PPoE)
Opening Report

Chad Jones

Cisco Systems, Inc.

Macau

March 14, 2016

IEEE P802.3bt 4PPoE
Project information

Task Force Organization

    Chad Jones, Task Force Chair

    Lennart Yseboodt, Task Force Chief Editor

    David Abramson, Task Force Comment Editor

Task Force web and reflector information

    Reflector information: http://www.ieee802.org/3/4PPOE/reflector.html

    Home page: http://ieee802.org/3/bt/index.html

        PAR: http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf

        5 Criteria: http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf

        Objectives: http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf

        Approved timeline: http://www.ieee802.org/3/bt/P802d3btadopted _timeline.pdf

    Private area: http://www.ieee802.org/3/bt/private/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bt 4PPoE
Activities since November 2015 Plenary

Met during the January 2015 interim meeting series in Atlanta, GA January 19-21

Major items discussed

- Comment resolution on Draft 1.5 in Bonita Springs, 196 comments received
- 27 presentations in January
- Agreed to change to a 'replace whole clause' editing mode
- Agreed to consider comment editors proposed responses as final resolutions

Major decisions and actions

- Aggregated Motions:
- http://www.ieee802.org/3/bt/public/jan16/motions_and_straw_polls_0116.pdf
- Authorized creation of Draft 1.6
- Moved to accept a PAR modification (http://www.ieee802.org/3/bt/P802_3bt_PAR_Jan_21_16.pdf)
- Authored a Liaison response to SC25

Current status

- Comment cycle held on Draft 1.6

IEEE P802.3bt 4PPoE
Adopted timeline

Accepted Timeline v3

You are here

SG Formed · PAR · TASK FORCE Formed · TF Review · WG Ballot · Sponsor Ballot · STD!!!

2013 · 2014 · 2015 · 2016 · 2017 · 2018

PAR Approved 802.3 · PAR Approved LMSC · Last New Proposal Mod. Choice · Last Feature · Last Technical Change

D1 · D2 · D3

Plenary
Interim
Off cycle Interim

IEEE P802.3bt Task Force, November 2015

IEEE P802.3bt 4PPoE
Meeting week plan

Goals for the meeting

Meet Tuesday morning at 8am or as soon as PoDL adjourns, whichever is last

Meeting focused on comment resolution, 325 comments received

Attempt to cover all presentations, 28 requests received

Authorize creation of D1.7

Initiate a review of D1.7

Questions?

Thank you!