IEEE P802.3cd 50 Gb/s, 100 Gb/s and 200 Gb/s Ethernet Task Force Closing Report

Mark Nowell

Cisco

Rosemont, IL

March 5th-8th

IEEE P802.3cd Progress this week

~100 attendees

12 technical contributions were made

D3.1 Comment Resolution

> All received comments resolved 106 comment received (G:1 E:25 ER:0 T:26 TR:54)

> Final comment responses http://www.ieee802.org/3/cd/public/comments

4 Motions and 6 Straw Polls were taken.

Draft Liaison letters to OIF & T11.2 reviewed and approved

Key Progress & Motion

Motion #4

Move to:

Accept the proposed responses to any unresolved comments listed in 8023cd_D31_comment_proposed_responses_bucket_list.pdf

Generate Draft 3.2 from Draft 3.1 and closed comments

M: Matt Brown S: Mike Dudek Results: passed by voice without opposition

Big Ticket Item progress:

- TDECQ – Change adopted to methodology.
- Eff. Return Loss - Multiple refinements on initial spec implementation.

P802.3cd Ballot Statistics

Comment Summary by Draft

IEEE P802.3cd Comments

	Draft 1.0	Draft 1.1	Draft 1.2	Draft 1.3	Draft 2.0	Draft 2.1	Draft 2.2	Draft 3.0	Draft 3.1
G	0	0	0	0	0	0	0	0	1
E	51	70	62	15	70	25	11	67	25
ER	5	3	6	1	5	0	0	4	0
T	92	94	103	25	86	36	11	38	26
TR	39	44	55	19	42	30	9	66	54

E/ER = editorial, T/TR = technical, G = general

IEEE P802.3cd Task Force Current Timeline

1st Task Force Mtg

Baseline

Request LMSC Ballot

We're here

Standard

Last New Proposal

Last Feature

Last Tech Change

802.3 Sponsor Complete

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2016   2017   2018

D1.0 D1.1 D1.2 D1.3 D2.0 D2.1 D2.2 D3.0 D3.1 D3.2 D3.3

TF Reviews   WG Ballots   LMSC Ballots

Legend
△ IEEE 802 Plenary
○ IEEE 802.3 Interim
■ IEEE-SA Standards Board

Motion

Move that the IEEE 802.3 Working Group approve:

IEEE_802d3_to_OIF_cd_0318_draft

IEEE_802d3_to_T11_cd_0318_draft

with editorial license granted to the Chair (or his appointed agent) as liaison communications from the IEEE 802.3 Working Group to OIF and T11.

M: Mark Nowell

S: Kent Lusted

Future Meetings & Ad hocs

Ad-hoc meeting plans

On-going quasi-weekly meetings, all topics (will cycle) – agendas will be published. 2hr duration.

Wed 8-10 Pacific

See: http://www.ieee802.org/meeting/index.html

May 2018 Interim

Week of May 21st, 2018, Pittsburgh, PA

July 2018 Plenary

Week of July 18-23rd, 2018, San Diego, CA

Sept 2018 Interim

Week of Sept 10th, 2018   Location: TBD

Anyone interested in hosting an interim meeting contact me or the IEEE 802.3 Executive Secretary Steve Carlson.

Questions?

Thank you!