ADVANCE

802.1AC
MAC Service Definition
Editor's report

John Messenger, September 2010

v01

ADVA
Optical Networking

Ballotting

▸ PAR granted September 2005
  - ▸ Initial draft 0.0 March 2003
  - ▸ Draft 0.1 July 2006
  - ▸ Draft 0.2 January 2009 (Working group ballot)
  - ▸ Draft 1.1 July 2010

▸ 802.1AC Draft issued July 2010
  - ▸ Working group ballot

D1.1 WG ballot results

▶ 44 responses received on the D1.1 WG ballot

▶ 87 Voters – of which 44 have responded (51%)
  ▸ 5 Approve   29%
  ▸ 12 Disapprove   71%
  ▸ 27 Abstain   61%

▶ Ballot did not pass

▶ Disapprove voter breakdown:
  ▸ 12 Disapprove votes

ADVA™
Optical Networking

Commenting statistics

- 94 Comments
  - 37 TR
  - 22 T
  - 9 ER
  - 25 E
  - 1 G

Main ballot comment items

▸ Remove FDDI

▸ Finish removing Token Ring

▸ Undetected errors

▸ Reordering of frames

▸ EISS parameters

▸ Relationship with AVB

▸ Preservation of FCS coverage

ADVA
Optical Networking

Plan

▸ Do comment resolution for D1.1 at this meeting

▸ Generate 802.1AC/D1.2 following this meeting, incorporating changes agreed this week

▸ Submit this for WG recirculation ballot.

▸ Comment resolution at the November plenary

▸ Perhaps we can get approval to go to sponsor ballot following the meeting.

Thank You

JMessenger@advaoptical.com