IEEE Std 802.3-2022/Cor 2 (IEEE 802.3dr) Optical Automotive Ethernet TDFOM Task Force Opening Report

Luisma Torres

KD

Bangkok, Thailand

November 9th, 2026

IEEE Std 802.3-2022/Cor 2 (IEEE 802.3dr) Project information

Task Force Organization

Luisma Torres, IEEE P802.3dr Task Force Chair

Task force web and reflector information

Reflector information: http://www.ieee802.org/3/maint/reflector.html

Home page: http://ieee802.org/3/dr/index.html

PAR: https://www.ieee802.org/3/dr/P802.3-2022_Cor_2_PAR.pdf

Private area: http://ieee802.org/3/dr/private/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE Std 802.3-2022/Cor 2 (IEEE 802.3dr) Activities since July 2026 plenary

- Met 5th August 2026 IEEE Std 802.3-2022/Cor 2 (IEEE 802.3dr) TF meeting
  - Major items discussed, decisions made and actions
    - First recirculation SA ballot on Draft 3.1 close on July 27th
    - Comment resolution on Draft 3.1; the one received comment was editorial and non-binding
    - The TF, based on the IEEE SA Balloting and Comment Resolution Process Guidelines and on the conditional approval granted by the IEEE 802.3 WG move to submit the draft to RevCom
- Current status
  - Draft was sent to RevCom for 22nd September 2026 meeting, and approved at the 25th September IEEE-SA Standard Board Meeting
  - IEEE Std 802.3-2022/Cor 2 was published on 30th September 2026 (https://standards.ieee.org/ieee/802.3-2022_Cor_2/12048/)

IEEE Std 802.3-2022/Cor 2 (IEEE 802.3dr)
Adopted timeline (July 2026)

First corrigendum draft for TF consideration: **Sep 2025** (Done)


Submission of draft D2.0 to IEEE 802.3 WG for initial WG ballot: **L** (Done)

Submission of draft D3.0 to the IEEE SA for initial SA Ballot: **M** (Done)

Submission of draft D3.1 to the IEEE SA for first recirculation SA ballot: **July 2026** (Done)

Submission of draft to RevCom: **September** (Done)

Project Finished



IEEE Std 802.3-2022/Cor 2 (IEEE 802.3dr) Plans

Goals for the plenary session meeting

None

Future

N/A; standard already published

Thanks to everyone who contributed to this Project!

Questions?

Thank you!