IEEE P802.3dm Asymmetrical Electrical Automotive Ethernet Task Force
Opening Report

Natalie Wienckowski

IVN Solutions LLC / Ethernovia, Robert Bosch, General Motors

Bangkok, Thailand

November 9, 2026

IEEE P802.3dm
Task Force information

Task Force Organization

Natalie Wienckowski, Chair, Chief Editor

Steve Gorshe, Vice Chair

George Zimmerman, Recording Secretary

Val Maguire, Clause Editor

Task force web and reflector information

Reflector information: https://ieee802.org/3/dm/index.html

Home page: http://ieee802.org/3/dm/index.html

Private Area: https://ieee802.org/3/dm/private/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

PAR: https://ieee802.org/3/dm/P802.3dm_PAR.pdf

CSD: https://mentor.ieee.org/802-ec/dcn/24/ec-24-0074-00-ACSD-p802-3dm.pdf

Objectives: https://ieee802.org/3/dm/public/0326/Objectives_ISAAC_01_0326.pdf

IEEE P802.3dm Task Force
Activities since July 2026 plenary

Met during the September 2026 interim meeting series

Electronic Interim meeting on

- September 8, 2026
  - Start D2.1 comment resolution

- October 15, 2026
  - D2.2 comment resolution (60 comments)

D2.1 WG recirculation started July 30, 2026

D2.2 WG recirculation started October 145, 2026


Ballot Results

The WG third recirculation ballot of IEEE P802.3dm closed on 3 November 2026 AoE

Tally as of 4 November 2026

	Initial WG ballot			1st recirc WG ballot			2nd recirc WG ballot			3rd recirc WG ballot			Req %
	#	%	Status	#	%	Status	#	%	Status	#	%	Status	
Abstain	19	12	PASS	19	11	PASS	19	11	PASS	21	11	PASS	< 30
Disapprove w/ comment	32	-	-	11	-	-	7	-	-	6	-	-	-
Disapprove w/o comment	0	-	-	0	-	-	0	-	-	0	-	-	-
Approve	109	77	PASS	152	93	PASS	163	95	PASS	168	96	PASS	≥ 75
Ballots returned	160	65	PASS	182	74	PASS	189	77	PASS	195	79	PASS	≥ 75
Voters	245	-	-	245	-	-	245	-	-	245	-	-	-
Comments	473	-	-	202	-	-	60	-	-	0	-	-	-
Comments w/floor	521	-	-	245	-	-	60	-	-	0	-	-	-
Public Comments	0	-	-										

IEEE P802.3dm Comment History



Unsatisfied comments

Comments that support the remaining disapprove votes and responses

- 5 unsatisfied TR comments and 1 ER comment from 6 commenters.
  https://www.ieee802.org/3/dm/comments/D2p0/D2p0_unsatisfied_comments_091426_v2.pdf

Summary

- Five TR comments request the addition of 1 Gb/s as a low-speed rate for Clause 192.
- One ER comments suggests something other than '+' should be used in the Clause 191 PHY name to separate the two speeds.

Note: Clause 12 'Procedure for conditional approval to forward a draft standard' of IEEE 802 LMSC Operations Manual includes the text 'Where a voter has accepted some comment resolutions and rejected others, only the comments of which the voter has not accepted resolution should be presented.'.

IEEE P802.3dm *Task Force*
Meeting week plan

- Goals for the plenary session meeting(s)
  - Confirm CSDs and create D3.0 to prepare for SA Ballot
  - See presentations provided – potential D3.0 comments
  - Meeting Wednesday afternoon and Thursday morning
  - Meetings will be available through Webex
- Big ticket items
  - Complete tasks required to start SA ballot

Approved Timeline

- D0.a November 2025
- D0.b January 2026
- D0.c March 2026
- D0.d April 2026
- D2.0 May 2026 – Request to go to WG ballot
- D2.1 July 2026
- D2.2 September 2026
- D2.3 October 2026
- D3.0 November 2026 – Request to go to SA-ballot 
- D3.1 January 2027
- D3.2 March 2027 – Request conditional approval to go to RevCom
- D3.3 April 2027

Questions?

Thank you!