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Monday Friday IEEE-SA/RevCom 802.16 Session Draft EC Action Ballot ITU-R
2010-03-15 #66

2010-03-19 Orlando
2010-03-22

2010-03-26
2010-03-29

2010-04-02 D5 31a start
2010-04-05

2010-04-09
2010-04-12

2010-04-16
2010-04-19

2010-04-23
2010-04-26

2010-04-30 31a end
2010-05-03 Reply Comments

2010-05-07 deadline (June mtg) Reply Comments
2010-05-10 #67

2010-05-14 Bangalore
2010-05-17 Cond-SB

2010-05-21 Cond-SB
2010-05-24 D6 Cond-SB 31b start

2010-05-28 confirmation ballot
2010-05-31

2010-06-04
2010-06-07 31b end WP 5D (9-16 June)

2010-06-11 SB start WP 5D (9-16 June)
2010-06-14 RevCom mtg WP 5D (9-16 June)

2010-06-18 IEEE-SA SB mtg WP 5D (9-16 June)
2010-06-21

2010-06-25
2010-06-28

2010-07-02
2010-07-05

2010-07-09 SB End
2010-07-12 #68
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2010-07-16 San Diego no action

2010-07-19
2010-07-23

2010-07-26
2010-07-30 D7 SBr1 start

2010-08-02
2010-08-06

2010-08-09
2010-08-13 SBr1 end

2010-08-16 #68.5 BRC Meeting
2010-08-20 deadline (Sep mtg) Calgary? BRC Meeting

2010-08-23
2010-08-27 D8 SBr2 start

2010-08-30
2010-09-03

2010-09-06
2010-09-10 SBr2 end

2010-09-13 #69
2010-09-17 St Petersburg

2010-09-20
2010-09-24 D9 SBr3 start

2010-09-27 RevCom mtg
2010-10-01 IEEE-SA SB mtg

2010-10-04
2010-10-08 SBr3 end

2010-10-11 BRC (if needed) WP 5D (13-20 Oct)
2010-10-15 BRC (if needed) WP 5D (13-20 Oct)

2010-10-18 deadline (Dec mtg) WP 5D (13-20 Oct)
2010-10-22 D10 SBr4 start WP 5D (13-20 Oct)

2010-10-25 (if needed)
2010-10-29

2010-11-01
2010-11-05 SBr4 end

2010-11-08 #70
2010-11-12 Dallas Cond-RevCom



IEEE 802.16m Work Plan
2010-03-18

based on IEEE C802.16m-10/0447
Page 3

  

IEEE 802.16m-10/0010

Monday Friday IEEE-SA/RevCom 802.16 Session Draft EC Action Ballot ITU-R
2010-11-15

2010-11-19
2010-11-22

2010-11-26 D10 SBr5 start
2010-11-29

2010-12-03 [early consid deadline?]*
2010-12-06 RevCom mtg

2010-12-10 IEEE-SA SB mtg SBr5 end
2010-12-13

2010-12-17
2010-12-20

2010-12-24
2010-12-27

2010-12-31
2011-01-03

2011-01-07
2011-01-10 #71

2011-01-14 Taipei
2011-01-17

2011-01-21
2011-01-24

2011-01-28 D11 SB6 start
2011-01-31

2011-02-04
2011-02-07

2011-02-11 SBr6 end
2011-02-14

2011-02-18 deadline (Mar mtg) [tent.]
2011-02-21

2011-02-25
2011-02-28 deadline (1 Mar)

2011-03-04
2011-03-07 WP 5D (9-16 Mar)

2011-03-11 WP 5D (9-16 Mar)
2011-03-14 #72 WP 5D (9-16 Mar)
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Monday Friday IEEE-SA/RevCom 802.16 Session Draft EC Action Ballot ITU-R
2011-03-18 Singapore WP 5D (9-16 Mar)

2011-03-21
2011-03-25

2011-03-28 RevCom (30 Mar)  [tent.]
2011-04-01 IEEE-SA SB (31 Mar)  [tent.]

2011-04-04
2011-04-08

2011-04-11
2011-04-15

2011-04-18
2011-04-22

2011-04-25
2011-04-29

2011-05-02

*RevCom will hold early consideration meeting in mid-Jan 2011, leading to IEEE-SA approval in early Feb 2011.
  Submission deadline will be in early Dec 2010.
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		Monday		Friday		IEEE-SA/RevCom		802.16 Session		Draft		EC Action		Ballot		ITU-R

		2006-03-14						#66

				2006-03-18				Orlando

		2006-03-21

				2006-03-25

		2006-03-28

				2006-04-01						D5				31a start

		2006-04-04

				2006-04-08

		2006-04-11

				2006-04-15

		2006-04-18

				2006-04-22

		2006-04-25

				2006-04-29										31a end

		2006-05-02												Reply Comments

				2006-05-06		deadline (June mtg)								Reply Comments

		2006-05-09						#67

				2006-05-13				Bangalore

		2006-05-16										Cond-SB

				2006-05-20								Cond-SB

		2006-05-23								D6		Cond-SB		31b start

				2006-05-27										confirmation ballot

		2006-05-30

				2006-06-03

		2006-06-06												31b end		WP 5D (9-16 June)

				2006-06-10										SB start		WP 5D (9-16 June)

		2006-06-13				RevCom mtg										WP 5D (9-16 June)

				2006-06-17		IEEE-SA SB mtg										WP 5D (9-16 June)

		2006-06-20

				2006-06-24

		2006-06-27

				2006-07-01

		2006-07-04

				2006-07-08										SB End

		2006-07-11						#68

				2006-07-15				San Diego				no action

		2006-07-18

				2006-07-22

		2006-07-25

				2006-07-29						D7				SBr1 start

		2006-08-01

				2006-08-05

		2006-08-08

				2006-08-12										SBr1 end

		2006-08-15						#68.5						BRC Meeting

				2006-08-19		deadline (Sep mtg)		Calgary?						BRC Meeting

		2006-08-22

				2006-08-26						D8				SBr2 start

		2006-08-29

				2006-09-02

		2006-09-05

				2006-09-09										SBr2 end

		2006-09-12						#69

				2006-09-16				St Petersburg

		2006-09-19

				2006-09-23						D9				SBr3 start

		2006-09-26				RevCom mtg

				2006-09-30		IEEE-SA SB mtg

		2006-10-03

				2006-10-07										SBr3 end

		2006-10-10												BRC (if needed)		WP 5D (13-20 Oct)

				2006-10-14										BRC (if needed)		WP 5D (13-20 Oct)

		2006-10-17				deadline (Dec mtg)										WP 5D (13-20 Oct)

				2006-10-21						D10				SBr4 start		WP 5D (13-20 Oct)

		2006-10-24												(if needed)

				2006-10-28

		2006-10-31

				2006-11-04										SBr4 end

		2006-11-07						#70

				2006-11-11				Dallas				Cond-RevCom

		2006-11-14

				2006-11-18

		2006-11-21

				2006-11-25						D10				SBr5 start

		2006-11-28

				2006-12-02		[early consid deadline?]*

		2006-12-05				RevCom mtg

				2006-12-09		IEEE-SA SB mtg								SBr5 end

		2006-12-12

				2006-12-16

		2006-12-19

				2006-12-23

		2006-12-26

				2006-12-30

		2007-01-02

				2007-01-06

		2007-01-09						#71

				2007-01-13				Taipei

		2007-01-16

				2007-01-20

		2007-01-23

				2007-01-27						D11				SB6 start

		2007-01-30

				2007-02-03

		2007-02-06

				2007-02-10										SBr6 end

		2007-02-13

				2007-02-17		deadline (Mar mtg) [tent.]

		2007-02-20

				2007-02-24

		2007-02-27														deadline (1 Mar)

				2007-03-03

		2007-03-06														WP 5D (9-16 Mar)

				2007-03-10												WP 5D (9-16 Mar)

		2007-03-13						#72								WP 5D (9-16 Mar)

				2007-03-17				Singapore								WP 5D (9-16 Mar)

		2007-03-20

				2007-03-24

		2007-03-27				RevCom (30 Mar)  [tent.]

				2007-03-31		IEEE-SA SB (31 Mar)  [tent.]

		2007-04-03

				2007-04-07

		2007-04-10

				2007-04-14

		2007-04-17

				2007-04-21

		2007-04-24

				2007-04-28

		2007-05-01

		*RevCom will hold early consideration meeting in mid-Jan 2011, leading to IEEE-SA approval in early Feb 2011.

		Submission deadline will be in early Dec 2010.
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