Proposed New 802.20 Development Plan

DRAFT FINALIZATION
Resolution of Previous Letter Ballot Rejected Comments


Jan 07

Call for Additional Proposals & draft changes



Jan-07

All Proposals including simulation results and specific draft 

modifications due 30 days before March Plenary



Feb-07

Proposal presentations and WG reviews 




Mar-07
Proposal presentations and WG reviews, if needed



May-07

STANDARD DEVELOPMENT

Final Working Group Resolution of Draft Standard 



July-07

Sponsor Ballot Starts







July-07
Ballot re-circulations







Sept- Nov 07
Sponsor Ballot End







Nov-07
IEEE-SA APPROVAL








REVCOM Submission






Nov-07
IEEE-SA








Dec-07









Note: All dates could be earlier if consensus is reached sooner or could move later if more resolutions or more ballot re-circulations are required.
