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Met Tuesday 8a — 5p

 Resolved all E’s, T's, worked on TR’s.

Met Wednesday 9a — 2p

* Resolved remaining TR’s.

» Developed plan for moving forward with draft development
« Schedule finalization

« Motion Madness
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10GBASE-CX4 Estimated Timeline

Jul 27th - WG Recirc

Aug 11th - Closes- No TRs alowed
Aug 13th — Meeting Bay Area

Aug 13th - Bob Req SA Sponsor Ballot
Aug 18th - SB Starts (35 days)
LMSC LMSC Sep 21st - SB Closes

Sponsor Sep 24th - Meeting

Sponsor Sep 26th - Request SB Re-circ#L - BobG
Call for Interest 802.3 WG Ballot Ballot o 5oth- S8 Recire#1 (15 days)
Form CX4 Study Group Ballot RecCIrc |oct 13th - Recirc Closettl

Oct 14th - Conditional Meeting
Oct 17th - SB Recirc #2 (15 days)

302 SEC D41 Oct 21st — Submittal Package to RevCOM

PAR NESCOmMISE
cPRIOVEIN RO OOVl 15d Recirc |10 D5.1
14t
24th
O

e o e Ot Al
A

NOV DEC JAN \ FEB\ MAR| APR MAY AUG SEP OCT NOV DEC JAN
2002 2003 2004

WiP20" RS No Recirc

REVEOmMISE

210 010 Vel

D52

[]= Plenary Mtg
O = Interim Mtg

10GBASE-CX4




|EEE 802.3 Interim San Francisco, CA July 22, 24 2003

Affirm resolutions to all comments generated by
P802.3ak/D4.1 and P802.3ak/D4.0.

Proposed: Howard Baumer
Seconded: Fulvio Spagnha

Votes: Y15 NO Al

Passes!
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Authorize editor to create P802.3ak/D4.2 based
upon resolution to all comments generated at

this meeting.

Proposed: Dimitry Taich
Seconded: Peter Bradshaw

Votes: Y15 NO Al

Passes!
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Hold a 20 day-noticed meeting on 8/13/2003 in
the San Jose area to address recirculation
comments from P802.3ak/D4.2.

Proposed: Mike McCormack
Seconded: Schelto Van Doorn

Votes: YI6NOA O

Passes!
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Request 802.3 authorize re-circulation of
P802.3ak/D4.2 for a 15 day ballot.

Proposed: Herb Van Deusen
Seconded: Peter Bradshaw

Votes: Y16 NO AO

Passes!
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momentary pause to build suspense
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Technical Motion:

Affirm this week’s votes of the 802.3ak task force
and authorize the task force to conduct an
Interim meeting on August 13th, 2003 with 20
day notice in the San Jose area; suspending the
rule for 30 day meeting notice and conduct
Working Group re-circulation ballots and task
force meetings as necessary.

Proposed: Dove
Seconded: Bradshaw

Votes: Y58 NO A7
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Procedure 10 Requirements:

Motions requesting conditional approval to forward where the prior ballot has closed
shall be accompanied by:

e Date the ballot closed

 Vote tally including Approve, Disapprove and Abstain votes

« Comments that support the remaining disapprove votes and Working Group responses.
» Schedule for confirmation ballot and resolution meeting.

e P802.3ak/D4.0 WG ballot closed 5/05/2003

* Approve - 94 for a 86.24% approval rate
» Disapprove - 15
« Abstain — 39 for an abstention rate of 26.35%

*P802.3ak/D4.1 recirculation ballot closed 7/20/2003

e Current Vote Tally
* Approve - 98 for a 89.09% approval rate
» Disapprove — 12 (at close of ballot)

I * Abstain — 39 for an abstention rate of 25.68%
« ZERO remaining TR comments (at close of comment
resolution)

 Confirmation Ballot D4.2 starts 7/27 and ends 8/11

* Tentative plan to meet in San Jose 8/13 to address any D4.2
comments
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Technical Motion:

Request SEC authorize sponsor ballot of
P802.3ak/D5.0 per procedure 10 and authorize
re-circulation ballots and interim meetings as
necessary.

Proposed: Dove
Seconded: Barrass

Votes: Y61 NO A4
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