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Cal.Week # of 
Weeks

Date(Monday) IEEE schedule
(project)

IEC schedule
(project)

46 16-Nov-22 Bangkok Plenary
47 1 21-Nov-22 Prepare next ballot of 60802

48 2 28-Nov-22

49 3 05-Dec-22

50 4 12-Dec-22
51 5 19-Dec-22
52 6 26-Dec-22
1 7 02-Jan-23 PreDraft
2 8 09-Jan-23
3 9 16-Jan-23 Baltimore interim
4 10 23-Jan-23
5 11 30-Jan-23
6 12 06-Feb-23 ?TG Ballot IEC CD (8 week)
7 13 13-Feb-23
8 14 20-Feb-23
9 15 27-Feb-23

10 16 06-Mar-23
11 17 13-Mar-23 Atlanta Plenary
12 18 20-Mar-23
13 19 27-Mar-23
14 20 03-Apr-23
15 21 10-Apr-23 WG ballot (30 days) IEC CD (8 week)
16 22 17-Apr-23
17 23 24-Apr-23
18 24 01-May-23
19 25 08-May-23 Prep Comment Resol. Meeting
20 26 15-May-23 Helsinki interim
21 27 22-May-23
22 28 29-May-23


