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Introduction

• Project documentation approvals are the key to the transition to 
Task Force 

• Task Force makes technical decisions, including selecting 
baseline proposals

• Adoption of documentation in July achieves Task Force in late 
September 2026

• Respond quickly to industry
• Recognize participant overlap, minimize 400GPL time conflicts 

until 3dj workload decreases

Note:  Additional E4AI efforts are anticipated to start in 2027
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Timeline to Get to Task Force 

• This is the path to avoid 
schedule complications
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5/26 7/26 9/26 11/26 1/27 3/27 5/27 7/27

SG 
Approval

WG & LMSC 
approval

NesCOM & 
SASB 
approval

First TF 
FTF meeting

Legend:  
Interim

Plenary

Study Group Task Force

TEF, ECOC, 
OCP, etc.

Key Date Notes

13 June 2026 LMSC Pre-submission deadline (30 days)

13 July 2026 LMSC Opening Meeting at July Plenary

14 August 2026 NesCom submission deadline

14-17 September 2026 IEEE 802.3 September 2026 Interim meeting

25 September 2026 NesCOM & SASB Meeting



Next Steps

• 30 June Ad hoc
• Requests for presentation are due Wednesday, 24 June 2026, 12noon (Pacific)

• July 2026 Plenary meeting (Wednesday, AM1/AM2)
• #1:  Respond to comments against draft PAR, draft CSD, draft objectives
• #2:  Technical presentations related to project documentation

• Priority to be given to P802.3dj for D3.1 comment resolution since that work is laying the 
foundation for 400GPL

• July/August electronic teleconference meetings
• Tentatively scheduled for 30 July, 6 August, and 20 August 
• Enable detailed analysis/debate/discussion, and broader community input on 

technical proposals
• September interim

• Requested 3.5 days for 400GPL at the September interim for more technical 
presentations and extended discussions 
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Summary

Goal: First Task Force meeting after September 2026

To achieve this, at the July Meeting we must accomplish:
• Approval of PAR
• Approval of CSD
• Approval of a sufficient set of objectives to demonstrate 

the project’s viability
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Thank You!
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