

IEC/IEEE 60802 timeline update rev 16, 2024-04-22

Cal. Week	# of Weeks	Date(Monday)	IEEE 802 / 60802 sessions	IEEE schedule (60802 project)	IEC schedule (60802 project)
8		19-Feb-24		1st Recirc WG ballot D2.2	
9		26-Feb-24		Feb.22. to Mar.09.	
10		04-Mar-24			
11		11-Mar-24	Denver; Motion for SA ballot + SA Ballot Pool to 2024-04-13	Prep + Comment Resol.	Comment Resol.
12	1	18-Mar-24	MEC (30 d)	Prep D2.3	
13	2	25-Mar-24		Prep D2.3	
14	3	01-Apr-24	Feedback from MEC for D2.90	2nd Recirc WG ballot D2.3	
15	4	08-Apr-24		2024-04-02 to -17	
16	5	15-Apr-24			
17	6	22-Apr-24		Prep + Comment Resol.	Prep + Comment Resol.
18	7	29-Apr-24		Comment Resol.	Comment Resol.
19	8	06-May-24		Prep D2.4	
20	9	13-May-24	Warsaw	3rd Recirc WG ballot D2.4	
21	10	20-May-24			
22	11	27-May-24		Prep + Comment Resol.	
23	12	03-Jun-24		Prep D3.0 (D2.90)	Prep D3.0 (D2.90)
24	13	10-Jun-24			CDV creation by 65C (D2.91)
25	14	17-Jun-24			IEC Registration
26	15	24-Jun-24			IEC CO Translation (6 weeks)
27	16	01-Jul-24			
28	17	08-Jul-24			
29	18	15-Jul-24	Montreal Motion for SA ballot		
30	19	22-Jul-24			
31	20	29-Jul-24			
32	21	05-Aug-24			IEC CDV (12 weeks) D3.0 (incl. French)
33	22	12-Aug-24		SA Ballot Draft 3.0 (excl. French)	
34	23	19-Aug-24			
35	24	26-Aug-24			
36	25	02-Sep-24			
37	26	09-Sep-24	IEC TC65 & SC65C plenary		
38	27	16-Sep-24	Hamburg		
39	28	23-Sep-24			
40	29	30-Sep-24			
41	30	07-Oct-24			
42	31	14-Oct-24			
43	32	21-Oct-24			Embedded Comments from IEC SEC edit
44	33	28-Oct-24		Prep common	Comment Resol.
45	34	04-Nov-24		Comment Resol.	Comment Resol.
46	35	11-Nov-24		Comment Resol.	Comment Resol.
47	36	18-Nov-24	Vancouver	Comment Resol.	Comment Resol.
48	37	25-Nov-24		Comment Resol.	Comment Resol.
49	38	02-Dec-24		Comment Resol.	Comment Resol.
50	39	09-Dec-24		Comment Resol.	Comment Resol.
51	40	16-Dec-24		Comment Resol.	Comment Resol.
52	41	23-Dec-24		Comment Resol.	Comment Resol.
1	42	30-Dec-24		Comment Resol.	Comment Resol.
2	43	06-Jan-25		Comment Resol.	Comment Resol.
3	44	13-Jan-25		Prep D3.1	
4	45	20-Jan-25		Prep D3.1	
5	46	27-Jan-25	USA	Draft 3.1	
6	47	03-Feb-25		Recirc SA ballot	
7	48	10-Feb-25			
8	49	17-Feb-25		Prep Comment Resolution	
9	50	24-Feb-25		Comment Resol.	Comment Resol.
10	51	03-Mar-25		Comment Resol.	Comment Resol.
11	52	10-Mar-25		Comment Resol.	Comment Resol.
12	53	17-Mar-25	Atlanta RevComm Motion	Comment Resol.	Comment Resol.
13	54	24-Mar-25		Comment Resol.	Comment Resol.
14	55	31-Mar-25		Prep D3.2	
15	56	07-Apr-25		Draft 3.2	
16	57	14-Apr-25		last Recirc SA ballot	
17	58	21-Apr-25			
18	59	28-Apr-25		Prep Comment Resolution	
19	60	05-May-25		Comment Resol.	Comment Resol.

IEC/IEEE 60802 timeline update rev 16, 2024-04-22

20	61	12-May-25		Comment Resol.	Comment Resol.
21	62	19-May-25	Rennes (FR)	Comment Resol.	Comment Resol.
22	63	26-May-25		Prep D4.0	
23	64	02-Jun-25		Final common Comment Resol. RVC	
24	65	09-Jun-25		Draft 4.0	FDIS creation
25	66	16-Jun-25			
26	67	23-Jun-25			
27	68	30-Jun-25			
28	69	07-Jul-25			
29	70	14-Jul-25			
30	71	21-Jul-25	Madrid		
31	72	28-Jul-25			
32	73	04-Aug-25			
33	74	11-Aug-25			
34	75	18-Aug-25			
35	76	25-Aug-25			
36	77	01-Sep-25			
37	78	08-Sep-25		RevComm	FDIS (6)
38	79	15-Sep-25			
39	80	22-Sep-25			
40	81	29-Sep-25			
41	82	06-Oct-25			
42	83	13-Oct-25			
43	84	20-Oct-25			
44	85	27-Oct-25			
45	86	03-Nov-25		Editorial comments	Editorial comments
46	87	10-Nov-25			
47	88	17-Nov-25	Bangkok		