

802.3ad

Link Aggregation Task Force

January 20, 2000

Dallas, Texas


Link Aggregation Agenda

- Introductory Remarks and Introductions
- Call for Patents
- Sponsor Ballot report
- Project Status and Schedule
- Sponsor Ballot (d3.0) Comment Resolution
- Root OID for 802.3ad MIB
- AOB
- Plans for future meetings

Sponsor Ballot Results

- Ballot results: Approved
 - Response Ratio (>50%): $55/61 = 90\%$
 - Abstention Ratio (<30%): $3/55 = 5\%$
 - Approval Ratio (>75%): $49/52 = 94\%$
- Comments received: 135
 - 89 Editorial
 - 43 Technical
 - 3 Technical Required

802.3ad Timeline



Plans for Completion

- WG Recirculation Ballot: Oct. 11 - 25
- **802.3 Plenary meeting:** **Nov. 8 - 12**
- *2nd WG Recirc (if necessary):* *Nov. 15 - 29*
- *Interim meeting (if necessary):* *Dec. 2 - 3*
- LMSC Invitation to ballot close: Nov. 29
- LMSC (Sponsor) Ballot: Dec. 6 - Jan. 11
- **Interim meeting:** **Jan. 20 - 21**
- LMSC Recirculation: Jan. 28 - Feb. 11
- *Interim meeting (if necessary):* *Feb. 14 - 15*
- *2nd LMSC Recirc (if necessary):* *Feb. 17 - Mar. 2*
- RevCom submittal deadline: Feb. 18
- **802.3 Plenary meeting:** **Mar. 6 - 9**
- **NesCom/RevCom/SB meeting:** **Mar. 28 - 30**

Comment Resolution

- Move that the 802.3ad Task Force authorize the editor to prepare draft 3.1 incorporating resolutions to the comments received in the Sponsor Ballot and recirculate this draft, schedule a telephone meeting as necessary for recirc comment resolution, and prepare a RevCom submittal package for approval at the March 2000 Standards Board meeting.
- Moved: Tony Jeffree Seconded: Mick Seaman
- Y: 12 N: 0 A: 0