



Editor-in-Chief Report

Brad Booth

IEEE P802.3ae Task Force

March 2001, Hilton Head, SC



Status

- Comments
 - Commenters = 54
 - Total = 733
 - Technical = 377
 - Editorial = 356
- Not in database
 - 13 comments (1 commenter)
 - Improper format



Milestones

- March 2001
 - Technical skeleton complete
 - Go to Working Group ballot
- September 2001
 - Technically completely
 - Go to Sponsor ballot
- January 2002
 - Fine tuning complete
 - Submit to RevCom



This Meeting

- Make skeleton complete
 - Fill technical holes
 - Flesh out in Working Group
- Technically complete
 - Fill the technical holes first
 - Everything else is a minor point
 - There is more ballot cycles to come...

MINIMIZE THE CHANGES!!