

802.3ak

(10GBASE-CX4)

Task Force Report to IEEE 802.3

<http://www.ieee802.org/3/ak/>

Daniel Dove

Chair, IEEE 802.3ak


802.3ak Task Force...

- Held 2 meetings since the July Plenary
 - *Sacramento in September*
<http://grouper.ieee.org/groups/802/3/ak/public/sept03/index.html>
 - *Ottawa in October*
<http://grouper.ieee.org/groups/802/3/ak/public/oct03/index.html>
- Performed Sponsor Ballot on 802.3ak D5.0
 - 60 returns of 77 eligible voters for a 77% response rate
 - 48 affirms, 5 negative for a 90% approval rate
 - *64 T's, 225 E's ---- 289 total*
- Performed 15 day SB re-circulation of 802.3ak D5.1
 - 65 returns of 77 eligible voters for a 84% response rate
 - 54 affirms, 3 negative for a 94% approval rate
 - *24 T's, 48 E's ---- 72 total*

802.3ak Task Force...

- Performed 15 day SB re-circulation of 802.3ak D5.2
 - 66 returns of 77 eligible voters for a 85% response rate
 - 60 affirms, 1 negative for a 98% approval rate
 - *2 T's, 6 E's ---- 8 total*
- We are meeting this week to resolve comments on D5.2
- We expect to release D5.3 at the end of this meeting and send it to a 3rd recirculation round
- We have requested early consideration by RevCom to expedite approval (hopefully in January 04')

10GBASE-CX4 Estimated Timeline



Meeting location ***Pecos*** Conference Room ***Thu 8:30a - 12 noon***



THANK YOU!!