

# Editor's closing report

Pete Anslow, Ciena

IEEE P802.3bg, San Diego, July 2010

# Progress

## Comment resolution on D 1.0

- All 21 comments resolved
- All associated presentations reviewed
- Thanks to all TF members participating in discussion
- Resolution took 3 hours => 8.6 minutes per comment

## Summary of changes made

- Explanatory text added
- Informative loss partitioning modified

## Preview of D 2.0 generated

- Reviewed in Task Force

# Possible ballot schedule

Initial WG ballot proposed to be longer than the minimum 35 days because of probable vacation time.

Dates shown are subject to change

	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue							
May						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		May						
5																																												
Jun		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				Jun									
6																																												
Jul				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			Jul							
7																																												
Aug																																							Aug					
8																																												
Sep				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			Sep								
9																																												
Oct					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			Oct						
10																																												
Nov	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30											Nov			
11																																												
Dec			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31											Dec
12																																												

# Possible ballot schedule 2011

Dates shown are subject to change

	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue										
<b>Jan</b> 1						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	<b>Jan</b>			
															Interim ?																									
<b>Feb</b> 2		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28								<b>Feb</b>			
			Draft 3.1 ballot																																					
<b>Mar</b> 3		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					<b>Mar</b>			
															Singapore																3.2									
<b>Apr</b> 4					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			<b>Apr</b>			
				Draft 3.2 ballot if needed																																				
<b>May</b> 5							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	<b>May</b>		
																						Interim ?																		
<b>Jun</b> 6			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30					<b>Jun</b>			
<b>Jul</b> 7				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			<b>Jul</b>			
																						San Francisco																		
<b>Aug</b> 8	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					<b>Aug</b>				
<b>Sep</b> 9				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				<b>Sep</b>			

Thanks!