

Proposal to add auto-negotiation to RTPGE objectives

IEEE 802.3bp – Interim Meeting - May 2014

William Lo, Marvell
Pat Thaler, Broadcom
Mehmet Tazebay, Broadcom

Supporters

- ▶ **Benson Huang - Realtek**
- ▶ **George Zimmerman - CME Consulting**
- ▶ **Xiaofeng Wang - Qualcomm**

Current Status

- ▶ **There are 2 single pair PHYs in discussion in IEEE**
 - RTPGE (1000BASE-T1)
 - 1TPCE

- ▶ **A fast synchronization mechanism was proposed in March 2014 meeting that can also be used for auto-negotiation**
 - Lo_3bp_03_3014.pdf
 - Lo_3bp_04_3014.pdf

- ▶ **Discussion in 1TPCE study group of having option to work in conjunction with auto-negotiation**
 - Does not want to do the development work on auto-negotiation

- ▶ **General consensus that auto-negotiation is beneficial in some applications. Question is when and where should the work be done.**

Two options on when and where

- ▶ **Do it as part of RTPGE**
 - Need to add to objectives
 - Same set of people likely to work on auto-negotiation is already in RTPGE
 - Yet different set of expertise within RTPGE (i.e. state machine design vs. DSP) so work can progress in parallel

- ▶ **Start a new study group**
 - More complicated procedurally
 - Will take longer time to organize

Proposal

- ▶ **Add auto-negotiation to the RTPGE objectives**
- ▶ **Develop auto-negotiation as part of RTPGE task force**

Will not slow down RTPGE development

- ▶ **Commitment from several individuals to solidify auto-negotiation proposal before Nov 2014 plenary meeting**
 - Individuals from Marvell and Broadcom will contribute to the effort
 - Everyone is welcome to join the effort

- ▶ **Good starting point exists for consensus building**
 - Base state machines – Lo_3bp_04_0314.pdf
 - Improvements – Thaler_3bp_01_0514.pdf

- ▶ **Other aspects of RTPGE may not be fully complete earlier than Nov 2014**
 - Open issues:
Startup process, FEC, PCS and PMA state machines, PAM3 mapping, EEE

Timeframe

Dates	Goal
Mid May 14 - Mid June 14	Reconcile Lo_3bp_04_0314.pdf and Thaler_3bp_01_0514.pdf Publish results to task force in June
Mid June 14 - Mid July 14	Prototype coding and simulations based on reconciled specs
July 2014 Plenary	Present progress reports
July - Sept 2014 meeting	Continue simulations. Exchange encrypted models for interoperability checking. Refine specs as needed.
Sept 2014 Interim	Present proposed specs to task force
Sept - Nov 2014 meeting	Offline discussion - refine as needed
Nov 2014 Plenary	Vote on auto-negotiation baseline Vote on adding auto-negotiation objective in CFI

Straw Poll

- ▶ **Should we add auto-negotiation to the RTPGE objectives and develop auto-negotiation as part of RTPGE task force**