

IEEE P802.3bs 400GbE Task Force Opening Report

John D'Ambrosia

Dell

Berlin, Germany

March 9, 2015

IEEE P802.3bs 400GbE Task Force


Project information

- Task Force Organization
 - John D'Ambrosia, IEEE P802.3bs Task Force Chair
 - Kent Lusted, IEEE P802.3bs Task Force Secretary
 - Pete Anslow, IEEE P802.3bs Task Force Chief Editor
- Task force web and reflector information
 - Reflector information: <http://www.ieee802.org/3/400GSG/reflector.html>
 - Home page: <http://www.ieee802.org/3/bs/index.html>
 - PAR: http://www.ieee802.org/3/bs/PAR_P802.3bs_14_0612.pdf
 - CSD (including 5C): http://www.ieee802.org/3/bs/CSD_400_14_0121.pdf
 - Objectives: http://www.ieee802.org/3/bs/Objectives_14_0320.pdf
 - Approved Timeline http://www.ieee802.org/3/bs/timeline_3bs_0514.pdf
 - Private area: <http://ieee802.org/3/bs/private/index.html>
 - Username: xxxx
 - Password: xxxxx
 - Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bs 400GbE Task Force Activities since Nov 14 Plenary

- Met during the Jan 15 interim meeting series
 - Major items discussed, decisions made and actions
 - Reviewed 34 technical presentations
 - No decisions made
 - Generated “Big Tickets Items” list
 - Current status
 - BTI list spurred on activity / presentations for evaluation this week
 - Re-evaluate timeline
- Multiple Ad hoc meetings (Logic, SMF, Electric Interface)

IEEE P802.3bs 400GbE Adopted Timeline



Adopted by IEEE P802.3bs 400GbE Task Force, May 2014 Interim.

IEEE P802.3bs 400GbE Task Force

Meeting week plan

- Goals for the meeting
 - Technical Presentations
 - Assess Resolution of Big Ticket Items (BTIs)
 - http://www.ieee802.org/3/bs/public/15_01/big_ticket_items_3bs_01_0115.pdf
 - Re-evaluate timeline

Questions?

Thank you!