

802.3bz 2.5G/5GBASE-T Task Force Architecture Ad Hoc Report July 2015

Peter Jones - Cisco

Arch Ad Hoc: Charter, scope/deliverables, location

- **Charter**

- To discuss the different areas of work (EEE, PBO, Link Segment definition, etc.) and help progress Task Force work between Plenary/Interim meetings
- To work on content and contributions to assist the development of the 802.3bz document.

- All related work and presentations can be found here:

<http://grouper.ieee.org/groups/802/3/NGEBASET/public/archadhoc/index.html>

Arch Ad Hoc: Activity since Berlin

- **Between Berlin and Pittsburgh**
 - 5 meetings, 11 presentations, 162 total attendees (sum)
 - Major focus was addressing major technical areas for the Task Force (e.g. Cl45 Management, AutoNeg, PCS/PMA, etc).
 - Task Force adopted baselines for the these key areas in Pittsburgh.
- **Between Pittsburgh and Waikoloa**
 - 5 meetings, 9 presentations, 167 total attendees (sum)
 - Presentations focused on clarifications of baseline material adopted in Pittsburgh, creation and progression of D0.1, and addressing outstanding technical items (e.g. EEE, PBI, Link Segment Definition).

Arch Ad Hoc: Next Steps

- **Further work**
 - Review contributions related to different areas of work (EEE, PBO, Link Segment definition, etc.) that will fall under the work of the group.
- **Next meetings**
 - Virtual meetings will be scheduled as requested following the Waikoloa Plenary using the same timeslot (Tuesday 9:00am PST)
BTW - The Ad Hoc chair is on PTO until July 27th. So the first meeting will be July 27th unless we make other arrangements this week.
- **Thanks to all ad hoc participants and contributors – and remember... you, too, can be a contributor!**

Thank You!