


802.3cb 2.5 Gb/s and 5 Gb/s Operation over Backplane Timeline



Sponsor Ballot

- Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25th 2017
- Sponsor Ballot Initial Comment Resolution – 2017 Plenary
- Sponsor Ballot recirculation #1 comment resolution – Sept, 2017 Interim
- Sponsor Ballot recirculation #2 comment resolution – Sept, 2017 Interim
- Sponsor Ballot recirculation #3 comment resolution – March, 2018 Interim
- Sponsor Ballot recirculation #4 comment resolution/motion – March 29, 2018, Contingent Interim

Past Milestones

- TF D0.3 Generated – April 14, 2016
- TF Ballot (1st) – April 2016
- Comment Resolution – May 25th 2016, week of May Interim
- TF D1.0 Generated – June 12th 2016
- Comment Resolution at June Interim – June 27th 2016
- TF D1.2 Generated – pre-circulated to WG on July 15th 2016
- Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
- WGB 1st recirculation finished with full comment resolution – Jan, 2017 Interim
- WGB 2nd recirculation anticipated completion by Contingent Interim on Feb 27, 2017
- WGB 3rd recirculation anticipated complete before March, 2017 Plenary