


802.3cb 2.5 Gb/s and 5 Gb/s Backplane Timeline

FASTEST Possible Timeline – and achievable – meaningful and timely contributions



Milestones – approaching Sponsor Ballot

- TF D0.3 Generated – April 14, 2016
- TF Ballot (1st) – April 2016
- Comment Resolution – May 25th 2016, week of May Interim
- TF D1.0 Generated – June 12th 2016
- Comment Resolution at June Interim – June 27th 2016
- TF D1.2 Generated – pre-circulated to WG on July 15th 2016
- Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
- Possible first WGB recirculation after November, 2016 Plenary