
802.3cb 2.5 Gb/s and 5 Gb/s Backplane Timeline

FASTEST Possible Timeline – and achievable – meaningful and timely contributions



Milestones – approaching Sponsor Ballot

TF D0.3 Generated - April 14, 2016

TF Ballot (1st) – April 2016

Comment Resolution – May 25th 2016, week of May Interim

TF D1.0 Generated – June 12th 2016

Comment Resolution at June Interim – June 27th 2016

TF D1.2 Generated – pre-circulated to WG on July 15th 2016

Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim

Possible first WGB recirculation after November, 2016 Plenary