

IEEE P802.3cb
2.5G/5G Storage Enclosure Interface
Task Force
Closing Report

Dan Smith, Chair
Seagate Technology
Orlando, FL
November 9, 2017

IEEE P802.3cb Project Information

Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page (Public & Private):

<http://www.ieee802.org/3/cb/index.html>

PAR:

http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>

Objectives: http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf

Timeline: http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf

IEEE P802.3cb Activities This Week

Accomplishments:

- Motion and approval was made to reopen Draft 3.1 comment r01-10
- Final resolution of 1000BASE-X vs. 2.5GBASE-X SFD alignment issue was accomplished with careful wording (see revised comment r01-10 on the [802.3cb comment page](#))
- Motion and approval to change comment r01-10 and direct editor to include changes in Draft 3.2

IEEE P802.3cb Task Force Plans

Next Steps:

- Begin Draft 3.2 recirculation #2 one week from Plenary
- Requesting Contingent Interim Teleconference for December 18th, 2017
 - meeting details to be announced on the 802.3cb email reflector
- When Sponsor Ballot recirculation completes with no new comments (clean!), proceed to RevCom
 - Adjustments to the Draft are expected, based on new base spec changes in April, 2018
- Anticipate release to RevCom in June, 2018

Questions?

Thank you!