

Chief Editor's Report

P802.3cc

Kohichi Tamura

Summary & Agenda

1. Work so far:

- Baseline specifications adopted in Whistler
 - See “mcdermott_3cc_01a_0516.pdf” – Electrical, RS, PCS, PMA, FEC
 - See “tamura_3cc_01e_0516.pdf” – Optical
- Presentation describing expected clause revisions and additions for P802.3cc given in June 15 adhoc meeting
 - See “tamura_061516b_TowardsD0p1.pdf”
- Draft 0.1 uploaded on July 14th
- Draft 0.2 uploaded on July 19th
 - Added Clause 30 to D0.1
- Suggested revisions for D0.3 discussed in July 20th adhoc
 - See “tamura_3cc_adhoc_01_0720.pdf”

2. Goal for San Diego is to finish discussion for D0.3 and adopt D1.0.