

802.3cg Schedule: Announcement of out-of-cycle Interim: August 14-15

G. Zimmerman

CME Consulting/ADI, APL Group, Aquantia, BMW, Cisco, Commscope, SenTekSe

IEEE P802.3cg Task Force Chair

6/28/19

802.3cg Timeline – July 2019 to Approval

Event	Opens	Closes
1 st Recirculation CRG meeting (802 plen)	July 15	July 17
2 nd Recirculation: Ballot	July 25-29 (pref July 26)	Aug 9-13 (pref Aug 10)
2 nd Recirculation: CRG meeting (OOC 802.3cg int)	Aug 14	Aug 15
3 rd Recirculation: Ballot	Aug 23-25	Sept 7-9
3 rd Recirculation: CRG meeting (802.3 int)	Sept 11	Sept 12
Conditional approval from 802.3 for Revcom	Sept 13	Sept 13
4 th Recirculation: Ballot (if needed)	Sept 14-16	Sept 29-Oct 1
Request 802 chair to submit to Revcom	Sept 17	Sept 17
Request 802 approval for Revcom (EC telecon)	Oct 1	Oct 1
4 th Recirculation: CRG meeting (interim telecon)	October 10-31	(same day)
Revcom/SASB	Nov 5	Nov 7
IEEE 802 plenary	Nov 10	15

* Dates in Yellow highlight are externally fixed dates

Announcement: 802.3cg Interim

- I am announcing an 802.3cg Out-of-Cycle Interim August 14 and 15 to respond to comments expected from a 2nd Recirculation SA ballot
- This announcement will be repeated at the 802.3 opening plenary, 30 days in advance of the out-of-cycle interim.